

ADMINISTRATIVE INTERNAL USE ONLY

DD/A/ODP WEEKLY REPORT

Week of 15-22 July 1981

I. Major Activities During the Past Week:

A. Support to OF:

ACIS (Automated Compensation and Information System)

[redacted] will assume the duties of ACIS Project Leader on 5 August 1981. [redacted] (AIUO)

Work has begun on building the ACIS data dictionary utilizing Data Catalogue 2, and work continues on the Functional Requirements Document (FRD). [redacted] (AIUO)

B. Support to PTO:

CAMS (COMIREX Automated Management System) CAMS2 (P/S) representatives attended a Technical Exchange Meeting at the CAMS2 (T/S) contractor facility. CAMS2 transition and the Joint Systems Integration Test Plan were the main topics. [redacted]

Messrs. [redacted] attended the CAMS (P/S) contractor status meeting. Draft documents on standards, policy and regulations, contract work breakdown structure, and financial reporting formats were received. Comments are due by 24 July. These status meetings will be held each Thursday at the contractor facility. [redacted]

C. Support to OL:

Data Dictionary. The Data Catalogue 2 data dictionary has been installed on the ODP Batch System for a 60-day test. A general introduction to the product and a one and a half-day training session was conducted 7 and 8 July [redacted]

D. Support to ODP:

Graphics. B Division conducted an initial Agency-Wide Computer-Aided Design (CAD) requirements meeting on 14 July. In attendance were representatives from DDA/IHSA, HQ Engineering, NPIC/PSG, ODP/BDiv, OGSR/CD, OL/ADS, OL/BDDS, ORD/IERD, ORD/ISRD, ORD/PATG, OSWR/AVAD and OTS/ATG. As a result of the meeting each participant will formulate their individual CAD requirements and submit them for review by the group by 1 September. The group will meet again on 21 September. [redacted]

ADMINISTRATIVE INTERNAL USE ONLY